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EXECUTIVE SUMMARY
OAK CREEK WATER COMPANY NO. 1
DOCKET NO. W-01392A-09-0273

On May 29, 2009, Oak Creek Water Company No. 1 (“Oak Creek” or “Company”) filed
an application with the Arizona Corporation Commission (“Commission”) asking for
authorization to issue evidence of indebtedness through the Water Infrastructure Finance
Authority of Arizona (“WIFA”) in an amount not to exceed $804,190. On January 12, 2010, the
Company filed an amended application requesting a change in the amount of indebtedness to an
amount not to exceed $871,076 due to a change in project costs. On March 31, 2010, Oak Creek
filed an amended application requesting a change in the amount of indebtedness to an amount
not to exceed $911,706.

Oak Creek is a member-owned, non-profit Class “C” Arizona public service corporation
that operates a public water utility in its certificated area within portions of Yavapai County,
Arizona. The Company seeks a loan from WIFA. The Company expects a 20-year amortizing
loan at 6.60 percent per annum. The purpose of Oak Creek’s request for indebtedness is to pay
for the cost of improvements to its existing water system, which includes a new storage tank and
an 8-inch main extension, the installation of a solar system to serve the Company’s wells as well
as a Supervisory Control and Data Acquisition System (“SCADA”).

As of December 31, 2009, Oak Creek’s capital structure consisted of 0.0 percent debt and
100.0 percent equity. Staff calculated a pro forma capital structure reflecting issuance of a
$911,706 20-year amortizing loan at 6.60 percent per annum, and it is composed of 1.3 percent
short-term debt, 49.5 percent long-term debt and 49.3 percent equity. Staff also calculated a pro
forma debt service coverage ratio (“DSC”) of 0.60. The DSC results show that cash flow from
operations is not sufficient to cover all obligations.

However, Staff also calculated that the Company could obtain a $440,000 loan resulting
in a pro forma 1.25 DSC and have sufficient cash flow from operations to cover all obligations.
Under this scenario, the Company’s capital structure is composed of 0.8 percent short-term debt,
32.4 percent long-term debt and 66.8 percent equity. This scenario precludes the Company from
completing all three projects proposed in this application. Therefore, Staff has prioritized the
three projects in order to allocate the available loan funds to the most beneficial projects first.
Staff has determined that the storage tank and 8-inch main line extension should be given first
priority. Since the cost of these first priority projects is approximately $470,000, the Company
would need a non-debt source for the anticipated $30,000 ($470,000 - $440,000) funds shortfall
to complete these first priority projects.

Staff concludes that the Company’s proposed capital projects are appropriate and that the
related cost estimates are reasonable. However, no “used and useful” determination of the
proposed projects was made and no particular treatment should be inferred for rate making or
rate base purposes in the future.



Staff further concludes that issuance of debt financing in the amount of $440,000 and for
the purposes (a storage tank and 8-inch main line extension) recommended by Staff in this report
is within Oak Creek’s corporate powers, is compatible with the public interest, is consistent with
sound financial practices and will not impair its ability to provide services.

Staff recommends authorization to incur an 18-to-22 year amortizing loan in an amount
not to exceed $440,000 pursuant to a loan agreement with WIFA.

Staff further recommends that the Commission authorize Oak Creek to pledge its assets
in the State of Arizona pursuant to A.R.S. § 40-285 in connection with the WIFA loan.

Staff further recommends that any authorization to incur debt granted in this proceeding
terminate on December 31, 2013.

Staff further recommends authorizing Oak Creek to engage in any transaction and to
execute any documents necessary to effectuate the authorizations granted.

Staff further recommends that Oak Creek file with Docket Control as a compliance item
in this docket by May 31, 2012, a copy of the Certificate of Approval of Construction issued by
Arizona Department of Environmental Quality for the proposed capital improvements.

Staff further recommends that one copy of executed loan documents be filed with Docket
Control, as a compliance item in this case, within 60 days of the execution of any financing
transaction authorized herein.

Staff recommends that the Company file, within 120 days of the effective date of the
order in this matter, a letter verifying that the Company has contacted the FAA regarding the
solar power project and the result of any discussions with the FAA regarding the project.



TABLE OF CONTENTS

PAGE

INTRODUCTION 1
PUBLIC NOTICE 1
BACKGROUND......cocceerevenrerersereererssssresessrsansossssnasssssonnesesssones 1
COMPLIANCE 1
PURPOSE AND DESCRIPTION OF THE REQUESTED APPROVAL 1
ENGINEERING ANALYSIS...... 1
FINANCIAL ANALYSIS 2
DS ittt eeeeeee e s eeeteeees e e e e eesettesesaeretaesastratsssan e aet s e —aeaeaRr et e e saaanreaarneeent ettt et arrsnEateeiatneeeeasraeeeesaetaeeeeniraneeenrerenesnans 2
CAPITAL STRUCTURE ... ecutveeereeereeeesetsssessnsesssssiasessssssetssssssessssmsssessmssssessssssssessasssssressesssserssssssseessssarssessnretoesiessanss 2
CAPITAL STRUCTURE INCLUSIVE OF ATAC AND CIAC ....ooiiii ittt s eecnivvieteceeaa e s s sessnarsnenestanessssssmsennensensssansen 3
ENCUMBRANCE ... v vvetesvtessessosesssasinesessssssesessasssesessssesessssssesssnssssessinsesessssssseseesssssssssssssssessassssaresensnsessssssesesssnreressonsnans 3
CONCLUSION AND RECOMMENDATIONS 3

SCHEDULES
FIN AN C T AL AN ALY SIS Lo ititititiiiitiritetteneterereserreisrarsesiarasassasssnsasesanssosssstssastotsorasssstsrasterssnsussesss JCM-1
ATTACHMENTS

ENGINEERING REPORT A
AFFIDAVIT OF PUBLICATION B




Oak Creek Water Improvement Association
Docket No. W-02255A-09-0258
Page 1

Introduction

On May 29, 2009, Oak Creek Water Company No. 1 (“Oak Creek” or “Company”) filed
an application with the Arizona Corporation Commission (“Commission”) asking for
authorization to issue evidence of indebtedness through the Water Infrastructure Finance
Authority of Arizona (“WIFA”) in an amount not to exceed $804,190. On January 12, 2010, the
Company filed an amended application requesting a change in the amount of indebtedness to an
amount not to exceed $871,076 due to a change in project costs. On March 31, 2010, Oak Creek
filed an amended application requesting a change in the amount of indebtedness to an amount
not to exceed $911,706.

Public Notice

On April 26, 2010 the Company filed an affidavit of publication verifying public notice
of its financing application. The Company published notice of its financing application in the
Sedona Red Rock News on April 14, 2010. The Sedona Red Rock News is a newspaper of general
circulation in the County of Yavapai, Arizona. The affidavit of publication is attached along
with a copy of the Notice.

Background

Oak Creek is a member-owned, non-profit Class “C” Arizona public service corporation
located in Sedona, Arizona. Oak Creek owns and operates a public water utility in its
certificated area within portions of Yavapai County, Arizona.

Compliance

A check of the Compliance Database indicates that there are currently no delinquencies
for Oak Creek Water Company No. 1. The company "is in Compliance" with the ACC at this
time.

Purpose and Description of the Requested Approval

The purpose of Oak Creek’s request for indebtedness is to pay for the cost of
improvements to its existing water system, which includes a new storage tank and an 8-inch
main extension, the installation of a solar system to serve the Company’s wells as well as a
Supervisory Control and Data Acquisition System (“SCADA”).

Engineering Analysis

The Staff Engineering Memorandum is attached. Staff reviewed the material cost
estimates of the Company’s proposed capital improvements. Staff concludes that Oak Creek’s
cost estimates in the project budget seem reasonable and appropriate. Staff makes no “used and
useful” determination of the proposed improvements and no conclusions are made for rate base
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or ratemaking purposes. In the event the amount recommended in Staff’s financial analysis is
not sufficient to complete all three of the projects proposed in this application, Staff recommends
that Project # 1 Floating System (which includes the storage tank and 8-inch main line extension)
be given first priority.

Financial Analysis

Staff’s analysis is illustrated on Schedule JCM-1. Column [A] reflects financial
information based on the year ended December 31, 2009. Column [B] presents pro forma
financial information that modifies Column [A] to reflect issuance of a 20-year, $911,706
amortizing loan at 6.60 percent per annum. Column [C] presents pro forma financial information
that modifies Column [A] to reflect issuance of a 20-year, $440,000 amortizing loan at 6.60 per
annum,

DSC

Debt service coverage ratio (“DSC”) represents the number of times internally-generated
cash will cover required principal and interest payments on short-term and long-term debt. A
DSC greater than 1.0 indicates that cash flow from operations is sufficient to cover debt
obligations. A DSC less than 1.0 means that debt service obligations cannot be met by cash
generated from operations and that another source of funds is needed to avoid default.

Schedule JCM-1, Column [A] shows that for the year ended December 31, 2009, the
Company’s DSC was not meaningful. The pro forma DSC for the Company under the scenario
described above for Column [B] is 0.60. The pro forma DSC results show that cash flow from
operations is not sufficient to cover all obligations with the Company’s proposed debt issuance
and use of funds.

However, Staff also calculated that the Company could obtain a $440,000 loan resulting
in a pro forma 1.25 DSC and have sufficient cash flow from operations to cover all obligations
(Schedule JCM-1, Column [C]). This scenario precludes the Company from completing all three
projects proposed in this application. Therefore, Staff has prioritized the three projects in order
to allocate the available loan funds to the most beneficial projects first. Staff has determined that
the storage tank and 8-inch main line extension should be given first priority. Since the cost of
these first priority projects is approximately $470,000, the Company would need a non-debt
source for the anticipated $30,000 ($470,000 - $440,000) funds shortfall to complete these first
priority projects. It should be noted that if contingencies are reduced enough, there may not be a
$30,000 shortfall.

Capital Structure

At December 31, 2009, the Company’s capital structure consisted of 0.0 percent short-
term debt, 0.0 percent long-term debt and 100.0 percent equity (Schedule JCM-1, Column [A],
lines 19-25). Issuance of a $440,000, 20-year amortizing loan results in a pro forma capital
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structure composed of 0.8 percent short-term debt, 32.4 percent long-term debt and 66.8 percent
equity (Schedule JCM-1, Column [C], lines 19-25)

Capital Structure inclusive of AIAC and CIAC

At December 31, 2009, the Company’s capital structure, inclusive of Advances In Aid of
Construction (“AIAC”) and Net Contributions In Aid of Construction (“CIAC”)!, consisted of
0.0 percent short-term debt, 0.0 percent long-term debt, 97.2 percent equity, 0.0 percent AIAC
and 2.8 percent CIAC (Schedule JCM-1, Column [A], lines 30-40). A pro forma capital
structure for the scenario in JCM-1, Column [C], is composed of 0.8 percent short-term debt,
31.8 percent long-term debt and 65.5 percent equity.

Encumbrance

AR.S. § 40-285 requires public service corporations to obtain Commission authorization
to encumber certain utility assets. The statute serves to protect captive customers from a utility’s
act to dispose of any of its assets that are necessary for the provision of service, thus, it serves to
preempt any service impairment due to disposal of assets essential for providing service.
Pledging assets as security typically provides benefits to the borrower in the way of increased
access to capital funds or preferable interest rates, and it is often an unavoidable condition for
procurement of funds for small or financially stressed entities.

Conclusion and Recommendations

Staff concludes that the Company’s proposed capital projects are appropriate and that the
related cost estimates are reasonable. However, no “used and useful” determination of the
proposed projects was made and no particular treatment should be inferred for rate making or
rate base purpose in the future.

Staff further concludes that issuance of debt financing in the amount of $440,000 and for
the purposes (a storage tank and 8-inch main line extension) recommended by Staff in this report
is within Oak Creek’s corporate powers, is compatible with the public interest, is consistent with
sound financial practices and will not impair its ability to provide services.

Staff recommends authorization to incur an 18-to-22 year amortizing loan in an amount
not to exceed $440,000 pursuant to a loan agreement with WIFA.

Staff further recommends that the Commission authorize Oak Creek to pledge its assets
in the State of Arizona pursuant to A.R.S. § 40-285 in connection with the WIFA loan.

Staff further recommends that any authorization to incur debt gfanted in this proceeding
terminate on December 31, 2013.

! Contributions in Aid of Construction less Amortization of Contributions in Aid of Construction.
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Staff further recommends authorizing Oak Creek to engage in any transaction and to
execute any documents necessary to effectuate the authorizations granted.

Staff further recommends that Oak Creek file with Docket Control as a compliance item
in this docket by May 31, 2012, a copy of the Certificate of Approval of Construction issued by
Arizona Department of Environmental Quality for the proposed capital improvements.

Staff further recommends that one copy of executed loan documents be filed with Docket
Control, as a compliance item in this case, within 60 days of the execution of any financing
transaction authorized herein.

Staff recommends that the Company file, within 120 days of the effective date of the
order in this matter, a letter verifying that the Company has contacted the FAA regarding the
solar power project and the result of any discussions with the FAA regarding the project.
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Application For Financing

S

Selected Financial Information

Al (81 [CF
6/30/2010 Pro Forma Pro Forma

1 Qperating Income -$15 -$15 -$15

2 Depreciation & Amort. $49,701 $49,701 $49,701

3 Income Tax Expense $0 $0 $0

4

5 Interest Expense $0 $59,493 $28,712

6 Repayment of Principal $0 $22,721 $10,965

7

8

9

10

11 DSC

12 [142+3] + [5+6] N/M 0.60 1.25

13

14

15

16

17 Capital Structure

18

18  Short-term Debt $0 0.0% $22,721 1.3% $10,965 0.8%
20
21 Long-term Debt $0 0.0% $888,985 49.5% $429,035 32.4%
22

23 Common Equity $884,992 100.0% $884,992 49.3% $884,992 66.8%
24
25 Total Capital $884,992 100.0% $1,796,698 100.0% $1,324,992 100.0%
26
27
28 Capital Structure {inclusive of AIAC and Net CIAC)
29

30 Short-term Debt $0 0.0% $22,721 1.2% $10,965 0.8%
31

32 Long-term Debt $0  0.0% 888,985 48.8% $429,035 31.8%
33

34 Common Equity $884,992 97.2% $884,992 48.6% $884,992 65.5%
35

36 Advances in Aid of Construction ("AIAC") $0  0.0% $0 0.0% $0 0.0%
37

38 Contributions in Aid of Construction ("CIAC") * $25,643 2.8% $25,643 1.4% $25,643 1.9%
39

40 Total Capital (Inclusive of AIAC and CIAC) $910,635 100.0% $1,822,341 100.0% $1,350,635 100.0%
41

42

43 AIAC and CIAC Funding Ratio * 2.8% 1.4% 1.9%

44 (36+38)/(40)

45

46

47 ' Column {A] reflects financial information as of June 30, 2010.
48 2 Column [B] reflects the issuance of a $911,706, 20-year amortizing loan at 6.60 percent and equity at June 30, 2010.
3 Column [C] reflects the issuance of a $440,000 20-year amortizing loan at 6.60 percent and equity at June 30, 2010
49  *Net CIAC balance (i.e. less: ization of ibuti
50 S staff typicalty recommends that combined AIAC and Net CIAC funding not exceed 30 percent of total capitat, inclusive of AIAC and Net CIAC,
51 for private and investor owned utilities.
52
53

S:/AR/Oak Creek Water Financial Analysis JCM1 gft xls/Schedule JCM-1
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ATTACHMENT A
MEMORANDUM

DATE December 9, 2010
TO: Juan Manrique

Public Utility Analyst
FROM: Dorothy Hains, P. E.

Utilities Engineer
RE: Application of Oak Creek Water No. 1 For Approval of Authority To Issue

Long Term Promissory Notes Or Bonds And Other Evidence of Indebtedness
Docket No. W-01392A-09-0273

Introduction and Background

On May 29, 2009, Oak Creek Water Company No. 1 (“Oak Creek” or “the Company)
filed with the Arizona Corporation Commission (“ACC”) a financing application requesting
approval to enter into certain loan agreements. On January 12, 2010, the Company filed an
amended scope of work and updated project cost estimates. The Company increased its funding
request to $871,076. On March 31, 2010, the Company filed to correct its funding request to
$911,706. The funds requested would be used for:(1) installation of a new 116,000 gallon
storage tank at its Airport Reservoir site and 300 gallon per minute (“GPM”) upgrade to the
existing Airport Transfer booster pump station; (2) installation of 8-inch main to connect the
new tank to the Panorama reservoir site; (3) installation of pressure relief valve to serve the
Saddlerock and Mingus Mountain area; (4) installation of solar system to serve the Company’s
well sites, tank sites and the office; and, (5) installation of Supervisory Control And Data
Acquisition (“SCADA”) at six different locations within the Company service area. The first
three additions listed above and identified as 1, 2 and 3 are listed again in the table below under
the heading Project #1 Floating System.

Location of System

The Company is located west of the City of Sedona (“City”) near Sedona Municipal
Airport in Yavapai County. The Company serves an area approximately 1 square mile in size
that includes a portion of Sections 12 and 13 of Township 17 North and Range 5 East.

System Analysis

The Company owns and operates a water system that consists of three wells with a
capacity of 530 GPM, four storage tanks with a 362,000 gallon total storage capacity and
distribution system serving approximately 720 metered customers at the end of 2009. The
system is also interconnected to the Arizona Water Company’s Sedona system. Based on water
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usage data between January 2009 and December 2009, Oak Creek has adequate production and
storage to serve its existing customers base plus reasonable growth. The new storage tank and
mains that the Company proposes to construct if the subject loan is approved are necessary to
provide domestic service and fire protection to existing and future customers.! Therefore, Staff
concludes that Project #1 Floating System should be given priority over the Solar and SCADA
Projects if funding is limited (the Solar and SCADA Projects are listed as Project #2 and Project
#3, respectively, in the table below). The calculated water loss for the Oak Creek water system
was 8.1 per cent, which is within acceptable limits.

Arizona Department of Environmental Quality (“ADEQ”) Compliance Status

ADEQ regulates the Oak Creek water system under Public Water System (“PWS”)
Number 13-041. Staff received a compliance status report from ADEQ dated June 3, 2009, in
which ADEQ stated that PWS No.13-041 has no major deficiencies and is currently delivering
water that meets water quality standards required by Arizona Administrative Code, Title 18,
Chapter 4.

Arizona Department of Water Resources (“ADWR”) Compliance Status

The Company is not in any ADWR Active Management Area. Staff received a
Compliance Status Report from ADWR for Oak Creek Water Company No. 1 on September 1,
2009. ADWR reported that the Company is currently in compliance with departmental
requirements governing water providers and/or community water systems.

ACC Compliance Status

A check of the ACC Utilities Division Compliance database showed that the Company
currently has no delinquent compliance items.

Breakdown of Project Cost Estimate

The Company has estimated a total construction cost and funding amount of $911,706. A
general description and breakdown of the funding amount requested is as follows:

Project Description Location Company’s
Estimated Cost
®

Project #1 Floating System

Install a 116,000 gallon storage tank (@ $1.03/gal) Airport reservoir site 120,000
Instali 8-inch, 900-ft main (@ $85/ft) Connecting Airport 76,500

reservoir and Panorama
reservoir

Install a Pressure Reducing Valve (“PRV”) Main between Saddlerock 10,000
(@$10,000/unit) and Mingus Mountain area

! See Application filed on May 29, 2009, Page 1, starting at Line 18 %.
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Install a 300 GPM booster pump (@ $60,000/unit) Airport Transfer Booster 60,000
Pump Station
Install 1,300 ft of 6-inch main(@ $85/1t) 110,500
Subtotal 377,000
25% Engineering and Contingencies 94,250
Total 471,250
Project #2 Backup Power (Solar Power
Generators)
Solar Panel @ 90 Oak Creek Blvd (Office site)
M190-72-240 (module #20ND-210U1) solar panel 21,080
Labor cost 2,900
Engineering cost 900
Contingency cost 800
Subtotal 25,680
Solar Panel @ 680 Sunset Dr. (Well #4 Site)
PVP30K-480 (module #231ES-A-210) solar panel 226,000
Labor cost 36,500
Engineering cost 4,500
Contingency cost 16,000
Subtotal 283,000
Solar Panel @ 677 Panorama Blvd (Tanks Site)
PVI-13 KW (module #72 NT-175U1) solar panel 61,750
Labor cost 13,450
Engineering cost 2,400
Contingency cost 5,000
Subtotal 82,600
Solar Panel @ 137 Shrine Rd (Sedona Airport
Site)
PVP5300 (module #27 NT-175U1) solar panel 24,200
Labor cost 4,620
Engineering cost 1,200
Contingency cost 1,000
Subtotal 31,020
Total 422,300
Project #3 Replace Telemetry System with
SCADA System
four Model 803s (including Control Channel RTU Well #4, Well #2/Well #3 7,980
with 8 digital, 2 analog, 1 electronic key reader Site, Panorama Tanks Site
input and 3 remote controliable relay outputs) @ & Sedona Airport Site
$1,995/unit
four M800 Series Data Service Packages (Level 1 Well #4, Well #2/Well #3 2,253.6
real time continuous monitoring of all alarms and Site, Panorama Tanks Site
analog signals) @$563.4/unit & Sedona Airport Site
one Model 113 (including Control Channel RTU Airport pressure tank site 1,195
with 8 digital, 2 analog, 1 electronic key reader
input and 3 remote controllable relay outputs) @
$1,995/unit
one M110 Series Data Service Package (Level 1 Airport pressure tank site 347.40
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real time continuous monitoring of all alarms and
analog signals) @$347.4/unit

three Pulse board adaptors with 2 inputs @ 300
$100/unit

two Tank & Well control packages @ $1,250/unit 2,500
two 0-16 ft submersible level sensors & 40’ of 1,390
electric isolated, oil sealed cables @ $695/unit

five ELK interposing relays(10 Amps, 12 VDC coil | Well #4 site, Well #2/Well 175
SPDT form C contacts) @ $35/unit #3 site, Panorama Tanks

Site, Sedona Airport Site &
Airport pressure tank site

one new account set-up 250
Shipping charge 125
Start-up & Training Assistance 1,650
Subtotal 168,166
Total 911,706

Staff concludes that the Company’s proposed water system additions are appropriate and
the cost estimates presented above are reasonable for purposes of this financing request.
However, no “used and useful” determination of the proposed project items was made and no
particular treatment should be inferred for rate making or rate base purpose in the future.

The ultimate financing amount recommended by Staff will be dependant upon Staff’s
financial analysis. In the event the amount recommended in Staff’s financial analysis is not
sufficient to complete all three of the projects listed above, Staff recommends that Project #1
Floating System be given first priority.

Approval of Construction

Staff recommends that the Company file with Docket Control as a compliance item in
this docket by May 31, 2012, copies of the ADEQ Certificates of Approval of Construction
(“AOC”) for the proposed Project #1 “Floating System”.

Solar Panel Project at the Sedona Airport

The solar panels for this project will be located in close proximity to the airport runway
and hangars which could create a glare hazard for pilots. As a result, prior to any construction
Federal Aviation Administration (“FAA”) project review and approval may be necessary. Staff
recommends that the Company file within 120 days of the effective date of the order in this
matter a letter verifying that the Company has contacted the FAA regarding this project and the
result of any discussions with the FAA regarding the project.
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Summary

I.

1.

I

Conclusions

ADEQ reported that the Oak Creek water system has no major deficiencies and is
currently delivering water that meets water quality standards required by Arizona
Administrative Code, Title 18, Chapter 4.

ADWR has determined that the Company is currently in compliance with departmental
requirements governing water providers and/or community water systems.

A check of the ACC Utilities Division Compliance database showed there were no
delinquent compliance items for the Company.

Staff concludes that the proposed projects are appropriate and the cost estimates
presented herein are reasonable for purposes of this financing request. However, no
“used and useful” determination of the proposed project items was made and no
particular treatment should be inferred for rate making or rate base purpose in the future.

Based on water usage data between January 2009 and December 2009, Oak Creek has
adequate production and storage to serve its existing customers base plus reasonable
growth. The new storage tank and mains that the Company proposes to construct, if the
subject loan is approved are necessary to provide domestic service and fire protection to
existing and future customers.

Recommendations

In the event the amount recommended in Staff’s financial analysis is not sufficient to
complete all three of the projects listed above, Staff recommends that Project #1 Floating
System be given first priority.

Staff recommends that the Company file with Docket Control as a compliance item in
this docket by May 31, 2012, copies of the ADEQ AOC Certificates for the proposed
Project Number 1 ”Floating System”.

Staff recommends that the Company file within 120 days of the effective date of the
order in this matter a letter verifying that the Company has contacted the FAA regarding
this solar power project and the result of any discussions with the FAA regarding the
project.
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Interventxon in thef Commmsion s
proceedings.on the application shall be
‘petmitted to any person entitled by faw
to intervene and having a direct substan-
tial interest in this matter. Persons
desiririg to intervene myst file a Motion

- to Intervere with the Commission which
‘must- be served ‘upon apphcam and
which, at a minimurn; shall comam the
followmg information:. and
~ 1., The name, address telephone

‘ nnmbei’ of:the proposed’ mtetvenegr and

- of ‘any: pcrson ‘pon whom service of

doc; $is 0. made ﬁdlﬁaemman

2. A short. statement of the proposed
. mtcrvencr's interest it the praceedmg.
."Whethey:the proposed:intervencr
esires. fotmal svidentiary hearing o

STATE OF ARIZONA )
) ss.
COUNTY OF YAVAPAL )

I, ROBERT B. LARSON, Publisher of the

 SEDONA RED ROCK NEWS,

a newspaper of general circulation, printed
and published in the County of Yavapai,
State of Arizona, do solemnly swear that a
copy of the attached notice, in the matter of

Revised Public Notice
Oak Creek Water Company

as per clipping attached, was published in the
regular and entire section of said newspaper,
and not in any supplement thereof, on the
following schedule:

April 14, 2010.

oy <a

ROBERT B. LARSON, Publisher

Subscribed and sworn to before me this

14 day of April ., 2010
Notary Pubhc

GLORIA COLE
Notary Public - Arizona

Yavapai County
My Comm. Expires Apr 14, 2013
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